

	Sunday	Monday	Tuesday
April	1	2	3
April	8	9 Contact Focus Groups Leads and give them team members and phone numbers	10 Pastoral Council mtg Review planning dates with Pastoral Council Contact Focus Groups Leads and give them team members and phone numbers
April	15 Core Team Table (at back of church): Answer Questions give Guidance	16	17
April	22 Core Team Table (at back of church): Answer Questions give Guidance	23	24
April	29 Core Team Table (at back of Church): Answer Questions give Guidance Discovery Survey	30	1 May
May	6 Discovery Survey	7	8 Pastoral Council mtg
May	13 Discovery Survey final hand in	14	15 Compile and summarize Survey Results
May	20 Parish Open Forum Discovery Survey report out to parish Initial Stratigic plan update	21	22

May	27	28	29
June	3	4	5
June	10	11	12 <i>Pastoral Council mtg</i>
June	17	18	19
June	24	25	26
July	1 July	2	3
July	8	9	10 <i>Pastoral Council mtg</i>
July	15	16	17

July	22	23	24
July	29	30	31
August	5 Present first draft of 10 year stratigic plan to Parish	6	7
August	12	13	14 <i>Pastoral Council mtg</i>
August	19	20	21
August	26	27	28

Wednesday	Thursday	Friday
4	5	6
11 Focus Groups start creating Proposals	12 Contact Committee and Team Leads and give them team members and phone numbers	13
18	19 Joint Committee mtg Committee and Team General Strategy session (all invited) Review survey questions	20 Committees start to compile all proposals Teams start high level info gathering & communication
25	26	27
2	3	4 Focus Group initial dead line for Proposals
9	10 Joint Committee mtg Teams report on report out on high level information and Committees report out on Proposal summary	11
16	17 Discovery Survey Review and prepare for Open Forum	18
23	24 Stratigic teams mtg Stratigic Plan initial formating session	25

30	31	1 June
6	7	8
13	14	15
20	21 Joint Committee mtg Team present there first formatted draft of their section of the stratigic plan	22
27	28	29
4	5	6
11	12	13
18	19 Joint Committee mtg	20

25	26	27
1 August	2	3
8	9	10
15	16	17
22	23 <i>Joint Committee mtg</i>	24
29	30	31

Saturday

7

14

21

28

Strategic Planning process
Training
Collect and distribute e-mail
addresses

5

12

19

26

2

9

16

23

30

7

14

21

28

4

11

18

25